NEW TECUMSETH OPR
project work plan overview

Updated January 2018

New Tecumseth
Alliston · Beeton · Tottenham

OFFICIAL PLAN REVIEW *the next wave*

PHASE 1: consultation & visioning

March to June 2017

COMPLETED

PHASE 2: background studies & discussion papers

April to October 2017

COMPLETED

PHASE 3: directions & recommendations

October to January 2017

january

- Final Directions & Recommendations Report

february

- Presentation to Council
- Project web page update
- Community newsletter #4

PHASE 4: draft official plan

January to April 2018

- Phase 4 kick-off teleconference

january - mid february

- Draft 1 Official Plan
- County 30 day review period

march - april

- Draft 2 Official Plan (Circulation Draft)
- Project web page update
- Community newsletter #5
- Steering Committee #3
- Community Liaison Committee #3
- Statutory Public Open House
- County 90 day review period

PHASE 5: final official plan

May to June 2018

may

- Phase 5 kick-off teleconference
- Draft 3 Official Plan / Final Official Plan
- Project web page update
- Community newsletter #6

june

- Community Liaison Committee #4
- Statutory Public Meeting
- Final Consultation Report
- Presentation to Council
- Project web page update
- Forward OPA to Simcoe County