



**CROZIER**



Web address: [www.cfcrozier.ca](http://www.cfcrozier.ca)  
Email: [info@cfcrozier.ca](mailto:info@cfcrozier.ca)  
Phone: (905) 952-3111

Web Address: [www.newtecumseth.ca](http://www.newtecumseth.ca)  
Email: [engineering@newtecumseth.ca](mailto:engineering@newtecumseth.ca)  
Phone: (705) 435-3900 or (905) 729-0057

August 30, 2024,

Project No. T05-BE

## NOTICE TO RESIDENTS / PROPERTY OWNERS

### Dayfoot Street Improvements – Phase 1 Dayfoot Street from Lilly Street to Danielle Gate

## Construction Update Notice - September 2024

Please be advised that the Phase 1 works along Dayfoot Street continues to progress towards completion. All works are expected to be substantially complete by October 11, 2024.

The completion date for the top course asphalt and sidewalk between Danieles Gate and English Drive has been rescheduled by approximately 1 month to allow the various utilities (Alectra, Enbridge, and Telecommunications) to install a joint-use trench (JUT) within the right-of-way. This JUT will service the future vacant lots along the west side of Dayfoot Street and minimize future disruptions, damage and closure to the proposed sidewalk and right-of-way.

All pre-existing sidewalk crossings and routes to the schools will be maintained along Dayfoot St. during September and October.

We advise that when walking or driving through the construction work zone, that you obey the construction signage for your safety and for the safety of the workers.

#### **Remaining Scheduled Works**

During September and shortly thereafter, the Contactor will:

- Plant remaining trees in boulevards as well as installation of sod.
- Pave any remaining driveways.
- Pave top course surface asphalt and paint permanent pavement markings on Dayfoot Street and applicable side streets.
- Energize new streetlights.
- Install remaining concrete sidewalk.

The project team will be completing a thorough walk-through and inspection of the work once the remaining items above are complete. Should you have any questions or specific concerns/deficiencies related to this project, please continue to reach out to anyone from the project team:

<p><b><u>Contractor Emergency Contact</u></b></p> <p>Jordon Clune John Bravakis Enterprises Ltd. 551 Bryne Drive, Unit P Barrie, Ontario, L4N 9Y3</p>	<p><b><u>Other Project Contacts:</u></b></p> <p><b><u>Primary Contact for Inquiries</u></b> <u>Consultant Inspector</u></p> <p>Zach Mendes, B.Eng. C.F. Crozier &amp; Associates Inc. 51 John Street, P.O. Box 1011 Bradford, Ontario, L3Z 2B4</p>
---	--

<p>Cell: 705-715-7818 Email: jclune.jbenterprises@gmail.com</p> <p><b><u>Secondary Contact for Inquiries</u></b> <u>Town Liaison</u></p> <p>Chris Exton R.J. Burnside &amp; Associates Limited 128 Wellington Street West, Suite 301 Barrie, Ontario, L4N 8J6 Cell: 705-797-4305 Email: chris.exton@rjburnside.com</p>	<p>Office: 905-952-3111 Email: zmendes@cfcrozier.ca</p> <p><b><u>Project Management Representative</u></b> <u>Town Project Manager</u></p> <p>Rob Greenwood, PMP, C.E.T. Project Manager, Capital Engineering Town of New Tecumseth 24 Tupper Street West Alliston, Ontario, Office: 705-415-1930 Email: rgreenwood@newtecumseth.ca</p>
--	---

We respectfully ask for your continued cooperation and patience to complete this project in a timely manner.

Project updates and notices will be provided on a regular basis to ensure residents and stakeholders stay informed of the progress of the works.

If you are the resident of the house and not the property owner, we request that you please forward this letter to the appropriate person/property owner.

### **Project Updates**

To stay up to date on project updates, please visit the Town's website at [www.newtecumseth.ca/dayfoot](http://www.newtecumseth.ca/dayfoot)

Electronic copies of all project updates and notifications can be found on the Town's website above or by scanning the following QR code:

